Industrial Safety Standards Library

| March |Apri|
ID | Task Name Duration | 224 | 3/3 | 310 [ 317 | 324 | 331 | 47 | 414 | 421
1 |REQUIREMENTS DEFINITIO 5d
2 |REQUIREMENTS REVIEW 3d
3 |DESIGN & DEVELOPMENT 10d j
4  |DEVELOPMENT REVIEW 5d ‘jl
5 |DEVELOPMENT COMPLETIC 1d <37
6 |TESTING 5d
7 |REENGINEERING 5d
8 |RETEST 3d
9 |SYSTEM ACCEPTANCE RE\ 3d
10 |SYSTEM INTEGRATION 2d
11 |INTEGRATION TESTING 2d
12 | VERIFICATION & VALIDATIO 2d
13 |DOCUMENTATION 5d
14 |SYSTEM TURNOVER 1d o al
Task | | Rolled Up Task | |
Project: Industrial Progress I Rolled Up Milestone <>
Date: Thu 1/30/97 Milestone <:> Rolled Up Progress I
Summary r-
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